D Monday, October 1, 2012 Report No. 12

CONSTRUCTION

MARICOPA CITY HALL COMPLEX
WEEKLY ACTIVITY REPORT

EXECUTIVE SUMMARY

Last week’s activities on the project: installed site water to within tie-in distance
of White and Parker on both the North and South Run; Ran dry electrical utility
trench and conduit along the east side of City Hall; Poured South City Hall exterior
footings; installed 2nd floor decking and roof joists at City Hall; received City Hall
roof deck delivery; brought all exterior walls of Police Station past 16 feet.

Construction Activities schedule for the week of 10/1/2012:

e Finish decking and detailing of 2nd floor City Hall

e Tie-in water line to White and Parker and run south waterline to stub out
location

Continue to run power/data/communication lines and backfill

Continue interior CMU walls in Police detention area

Install CMU Walls at Police to top-out height

Install under slab electrical branch lines in City Hall

WEATHER

Hi 98° 1 Lo 69° | Hi 96° | Lo 66° | Hi 93° | Lo 64° | Hi 93°1Lo 66° | Hi 93°| Lo 66° | Hi 92° 1 Lo 63° | Hi 99° | Lo 65°



Past Week - Activities/Issues

Run Water Lines out to White and Parker 9/24-28/12
Installed 2nd floor deck and roof joists at City Hall 9/24-28/12
Installed Police exterior CMU walls past 16’ 9/24-28/12
Poured south exterior City Hall Footings 9/24-26/12
Continued dry electrical trenching and conduit across the site 9/24-28/12

Upcoming Week - Activities/Issues
Continue to run power/data/communication lines from White and Parker

to City Hall 1071-5712
Continue to set 2nd floor deck and roof frames at City Hall 10/1-5/12
Tie-in water lines to White and Parker / Run south waterline stub out 10/1-5/12
Continue bringing up interior CMU walls in Police detention area 10/1-5/12
Top out police CMU walls 10/1-5/12

Safety

Temporary Construction Fencing Installed
Installed Caps on Vertical Rebar
Installed Swale Berms at Sewer Excavation to keep run-off from filling excavation

Flagged Excavation Trench with Red Caution Tape and Installed More Temp Fence Around this
Area

Environment
Dust Permit in Place
Storm Water Permit In Place
Construction Water Meter Set
Water Trucks are Applying Water to Site to knock down dust




Contractor Labor Performed Manpower

Okland Construction Construction Manager Srreo'::d Oversight/Con- 5

Cisco Excavator / Site Sewer Digging O e 6
Footings

DP Electric Electrician Running Underground 6
Conduit

Sun Valley Masons Setting Police Walls 15

Schuff Steel Steel Erectors Setting steel in City Hall 10




Waterline run to White & Parker Rd.

City Hall Roof Joists Set




City Hall 2nd Floor Deck Set

Electrical conduit
trenching East
side of City Hall




Police CMU walls installed beyond roof bearing height



CORE CONSTRUCTION, INC.
DAILY CONSTRUCTION REPORT

PROJECT: Maricopa Fire Station #572 DAY OF WEEK: Monday
PROJECT #: J12078 DATE: 9/24/2012
LOCATION 36351 W Honeycutt Road, Maricopa, AZ 85239 SUPT: Robin Sandidge
WEATHER: Clear TEMPERATURE: 7:00AM. 72° Noon 91° 3:00 P.M. 101°
COMMENTS:
Subcontractors
Name Subcontractor No. Of Total Today's
Of Suppliers or Men On Man Activities
Building or Area Sub. Subcontractors Site Hours /QC Followup Safety Quality Schedule Comments
Juarez 2 16 Started trenching sewer line from
the street curb to the building
connection.
Core 1 10 Project supvn. Scheduled C.o.M.
inspector to inspect the domestic
water line pressure gauge for
tomorrow.
SunValley Concr. 1 5 One man on site to clean up and
chip concrete away from
mis-placed hold-down anchor
bolts.
TBarH 4 32 Material/crew arrived this
morning at 6:00am, offloaded
lumber and started layout and
framing of the North and South
elevation walls. | provided fmn
(Kim) with alum frame shop
drawings and rough opening
sizes for interior door frames.
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PROJECT:

PROJECT #:
LOCATION

WEATHER:

COMMENTS:

Maricopa Fire Station #572

CORE CONSTRUCTION, INC.
DAILY CONSTRUCTION REPORT

J12078

36351 W Honeycutt Road, Maricopa, AZ 85239

SUPT:

Clear

TEMPERATURE: 7:00 AM. 68°

Noon  88°

Robin Sandidge

3:00P.M.  98°

DAY OF WEEK:

DATE:

Tuesday

9/25/2012

Subcontractors

Building or Area

Name Subcontractor No. Of Total
of Suppliers or Men On Man
Sub. Subcontractors Site Hours

Today's
Activities
/QC Followup

Safety

Quality

Schedule

Comments

TBarH

STanding up walls at the North
and South elevations, started
framing walls at the East
elevation to be stood up
tomorrow.

Juarez

Arrived at 9:00am, late due to a
flat tire on their trailer. Completed
digging the N-S trench for the
sewer line, installed pipe and
brought in a screener for the
backfill dirt as requested by the
C.0.M. inspector.

Core

Project supvn, called and
scheduled C.O.M. inspector to
inspect the gauge at the
domestic line and to inspect the
N-S sewer line including
connection to the building stub
out.

SunValley Concr. 1 8

Continue to correct misplaced
hold-down bolt and grinding
wavy/unlevel stem walls in misc
locations.
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PROJECT:
PROJECT #:
LOCATION

WEATHER:

COMMENTS:

Maricopa Fire Station #572

CORE CONSTRUCTION, INC.
DAILY CONSTRUCTION REPORT

J12078

36351 W Honeycutt Road, Maricopa, AZ 85239

SUPT:

Clear

TEMPERATURE:

7:00 AM.

66°

Noon  88°

Robin Sandidge

7°

3:00PM. 9

DAY OF WEEK:
DATE:

Wednesday

9/26/2012

Subcontractors

Building or Area

Name
Of
Sub.

Subcontractor
Suppliers or
Subcontractors

No. Of
Men On
Site

Total
Man
Hours

Today's
Activities
/QC Followup

Safety

Quality

Schedule

Comments

TBarH

32

Continue to frame load bearing
walls around the perimeter of the
building and the interior load
bearing wall running E-W.
Started framing the wall between
the apparatus bay and the
building.

AJP Electric Inc. (Phoenix)

Arrived on site at 6:30am and
picked up materials (light
fixtures,etc.) out of the conex for
another project. Left the site at
7:30am.

Global Water

Joe B. arrived on site at 6:45am
(as he does every morning)
reviewed the N-S sewer line.

Core

10

Project supvn. Met the city
inspector (Dave) at 11:00am to
inspect the sewer line from the
building. Dave requested that the
line be filled with water and he'd
come back later in the day. Later
in the day Dave passed the
sewer and domestic water ga.

Juarez

24

Passed the sewer line inspection
to the building and the domestic
water gauge. Started digging for
the manhole basin at the far East
side of the sewer line and
backfilling the sewer line on the
building property side.
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PROJECT:

CORE CONSTRUCTION, INC.
DAILY CONSTRUCTION REPORT

Maricopa Fire Station #572 DAY OF WEEK: Thursday
PROJECT #: J12078 DATE: 9/27/2012
LOCATION 36351 W Honeycutt Road, Maricopa, AZ 85239 SUPT: Robin Sandidge
WEATHER: Clear TEMPERATURE: 7:00 AM. 65° Noon  88° 3:00 P.M. 96°
COMMENTS:
Subcontractors
Name Subcontractor No. Of Total Today's
Of Suppliers or Men On Man Activities
Building or Area Sub. Subcontractors Site Hours /QC Followup Safety Quality Schedule Comments
Juarez 3 24 Continue to backfill the on site
sewer line.
Core 1 10 Project supvn.
TBarH 5 40 Continue framing exterior walls at
the building and apparatus bay,
laying out interior walls.
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CORE CONSTRUCTION, INC.
DAILY CONSTRUCTION REPORT

PROJECT: Maricopa Fire Station #572 DAY OF WEEK: Friday
PROJECT #: J12078 DATE: 9/28/2012
LOCATION 36351 W Honeycutt Road, Maricopa, AZ 85239 SUPT: Robin Sandidge
WEATHER: Clear TEMPERATURE: 7:00 AM. 65° Noon  90° 3:00 P.M. 97°
COMMENTS:
Subcontractors
Name Subcontractor No. Of Total Today's
Of Suppliers or Men On Man Activities
Building or Area Sub. Subcontractors Site Hours /QC Followup Safety Quality Schedule Comments
AJP Electric Inc. (Phoenix) 2 16 Srted installing electrical boxes in
exterior walls.
Juarez 3 24 Completed backfill at the site
sewer line, received shoring
boxes this morning and installed
boxes at the far East manhole
trench
Spectrum Mechanical 2 5 Lance and Bob arrived at 9:00am
and laid out openings in the East
apparatus exteior wall and laid
out locations for o/h units.
Core 1 10 Project supvn.
TBarH 5 40 Continue to frame exterior walls
at the apparatus bay and at the
patio, received the entire truss
package today at 11:30am.

Page 1 of 1




Maricopa Fire Station #572

ID Task Name Duration Start Finish 30, '12 Oct7,'12 Oct 14, '12
M TIwl T Fls|sIm/TiwlTlFls|smTIw[T]F|S
1 |3 Week Look A Head 15 days Mon 10/1/12 Fri 10/19/12
2 Site Utilities 8 days Mon 10/1/12 Wed 10/10/12 I———— Site Utilities
3 Frame Blg. Walls & Sheathing 10 days Mon 10/1/12 Fri 10/12/12 . Frame Blg. Walls & Sheathing
4 MP&E Wall & O/H Rough 13 days Mon 10/1/12 Wed 10/17/12 s MP&E|\Wa
5 Fire Sprinkler Rough-in 8 days Wed 10/10/12 Fri 10/19/12 Fir

Date: Tue 10/2/12

Task

Split

Milestone
Summary

Project Summary

External Tasks

-

ﬁ
—
—

External Milestone ]

Inactive Task \

Manual Summary Rollup e

| Manual Summary

Inactive Milestone o Start-only
Inactive Summary (U——/ Finish-only
Manual Task Bl Deadline
Duration-only Progress

ﬁ
(]

|

"]
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City of Maricopa

Development Services

Permit Totals 7/1/04-9/30/12

11-'12

Permit Type Jul-11| Aug-11| Sep-11| Oct-11| Nov-11| Dec-11| Jan-12| Feb-12| Mar-12| Apr-12| May-12| Jun-12}11-12 FY 11 Cal Yr
Building - SFR 13 13 14 3 6 8 7 16 31 40 42 32 225 120
Building - Non Res. 3 4 4 3 2 5 2 4 1 2 2 3 35 49
Demolition 1 0 0 1 0 1 0 0 2 2 1 1 9 8
Electrical 3 2 2 4 1 2 5 4 4 1 2 0 30 27
Engineering 1 1 4 1 3 3 0 1 6 0 2 1 23 42
Grading/Drainage 0 0 1 0 0 0 0 0 0 0 0 0 1 2
Plumbing 14 9 13 17 21 13 10 11 15 9 6 9 147 158
Pool 14 6 11 7 16 9 9 20 21 18 21 12 164 153
Misc 3 3 2 5 1 2 1 4 3 5 7 3 39 35
Solar 1 5 3 3 3 2 2 0 1 1 2 1 24 25
Sign 2 9 7 1 3 3 12 4 3 1 1 0 46 46
GRAND TOTAL 55 52 61 45 56 48 48 64 87 79 86 62 474 665
SFR Inspect 322 358 324 305 285 277 127 150 217 344 500 359 3568 3802
Misc Inspect 0 0 0 0 0 0 47 89 78 85 83 70 452 55
Com Inspect 0 0 0 0 0 0 27 23 28 24 7 23 132 19
Finals/Residential 2 9 13 11 6 20 13 4 10 2 11 25 126 116
Finals/Commercial 2 2 3 1 2 10 3 0 1 0 1 1 26 39
New Submittals 6 4 11 10 8 15 10 12 14 10 14 17 131 #REF!
12-'13

Permit Type Jul-12| Aug-12| Sep-12| Oct-12| Nov-12| Dec-12| Jan-13| Feb-13| Mar-13| Apr-13| May-13| Jun-13}12-13 FY 12 Cal Yr
Building - SFR 23 21 27 0 0 0 0 0 0 71 239
Building - Non Res. 4 1 6 11 25
Demolition 0 0 0 0 6
Electrical 0 0 0 0 16
Engineering 2 2 3 7 17
Grading/Drainage 0 0 0 0 0
Plumbing 7 6 11 24 24
Pool 11 6 9 26 86
Misc 5 7 6 18 119
Solar 2 6 4 12 35
Sign 2 9 9 20 27
GRAND TOTAL 56 58 75 0 0 0 0 0 0 0 0 0 189 615
SFR Inspect 420 485 326 1231 2928
Misc Inspect 46 55 60 161 226
Com Inspect 35 73 61 169 175
Finals/Residential 13 38 28 79 144
Finals/Commercial 2 0 0 2 8
New Plan Review 26 29 19 74 151







Copa Center Reservations Period: September 2012

Weekend Usage:
Reservation # of Staff Staff Reservation
Date Group Activity Reservation Time Hours  Attendees Hours Costs Fees
9/8/2012 New Beginnings Church Church Anniversary 7:00 p.m. - 11:00 p.m. 4 100 2 $ 32.00 $ 80.00
9/9/2012 New Beginnings Church Church Anniversary 10:00 a.m. - 6:30 p.m. 8.5 100 2 $ 3200 $ 170.00
9/29/2012 Maricopa Assembly of God City wide Prayer Meetings 10:00 a.m. - 12:00 p.m. 2 75 2 $ 32.00 $ 40.00

Totals 14.5 275 6 $ 96.00 $ 290.00



Portable Stage Usage Period: September 2012

Community Rentals

Remove # of Staff Staff Reservation
Date Group Activity Set-up By After Attendees Hours Costs Fees

NO RESERVATIONS IN SEPTEMBER 2012

Totals 0 0 $ - $ -



